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INSTRUCTIONS: 
Research project investigators and/or project managers should complete a quarterly progress report (QPR) for each 
calendar quarter during which the projects are active. 

 

WisDOT research program category: 
 Policy research   Wisconsin Highway Research Program 
 Other	      Pooled fund TPF# 

     

 

Report period year: 2012 
 Quarter 1 (Jan 1 – Mar 31) 
 Quarter 2 (Apr 1 – Jun 30) 
 Quarter 3 (Jul 1 – Sep 30) 
 Quarter 4 (Oct 1 – Dec 31) 

Project title: Evaluation	  of	  Thin	  Polymer	  Deck	  Overlays	  and	  Deck	  Sealers 

Project investigator: Habib	  Tabatabai Phone: 414-‐229-‐5166  E-mail: ht@uwm.edu 

Administrative contact: Peg	  Lafky Phone: (608)266-‐3663  E-mail: marguerite.lafky@dot.wi.gov 

WisDOT contact: Travis	  McDaniel Phone: 

     

  E-mail: Travis.McDaniel@dot.wi.gov 

WisDOT project ID: 0092-‐12-‐06 Other project ID: 

     

 Project start date: 9/1/2011 

Original end date: 8/31/2014 Current end date: 8/31/2014 Number of extensions: 0 

 
Project schedule status: 
  On schedule   On revised schedule   Ahead of schedule   Behind schedule 
 
 
Project budget status: 

 
 
Project description:  
 
This project explores the waterproofing capabilities, durability, and additional benefits of utilizing thin polymer overlays on 
bridge decks in Wisconsin. In this research we will compare performance of thin polymer overlays with conventional deck 
sealers, polymer modified asphaltic concrete overlays, as well as new and emerging technologies to determine the 
optimal bridge deck maintenance strategy to be employed by WisDOT. 
	   	  
Progress this quarter (includes meetings, work plan status, contract status, significant progress, etc.): 
 
In late June, we received NCHRP 39-11 Synthesis survey information on a number of Midwestern states.   Preliminary 
work on design of experimental setup and specimens has been performed. Material selection information has been 
collected and synthesized. 
 
Anticipated work next quarter: 
 
Continue work on Tasks 2, 3 and 4 and submit draft report for Task 3. 
 
Circumstances affecting project or budget: 
 
None. 
 
 
 

Total 
Project Budget 

Expenditures 
Current Quarter 

Total 
Expenditures 

% Funds 
Expended 

% Work 
Completed 

$166,992.00	   $31,177.00	   $51,079.00	   30%	   20%	  



 
Attach / insert Gantt chart and other project documentation 
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